

					7/25	8/25	9/25	10/25	11/25	12/25	1/26	2/26	3/26	4/26	5/26	6/26
R2Y5	start	end	0h	49%	R2Y5											
	Recruitment	12/07/25	22/09/25	0h	95%	Recruitment										
Preparation	12/07	22/08	0	100%	Preparation :: !Allen Tao - TD, !Chad Paik, !Connor Wilson - TD, !William Wen - TD, !aUToronto PM, 2DOD - Tae Kim - LEAD, 3DOD - Abdus Shaik...											
Applications open	25/08	25/08	0	0%	Applications open :: !aUToronto PM, MARKETING - Vivian Deng - LEAD											
Interviews	08/09	19/09	0	100%	Interviews :: !Allen Tao - TD, !Chad Paik, !Connor Wilson - TD, !William Wen - TD, !aUToronto PM, 2DOD - Adam - Lead, 2DOD - Tae Kim - LEAD, ...											
Applications close	13/09	13/09	0	0%	Applications close :: !aUToronto PM, MARKETING - Vivian Deng - LEAD											
Candidate decision madhouse	20/09	21/09	0	100%	Candidate decision madhouse :: !Allen Tao - TD, !Chad Paik, !Connor Wilson - TD, !William Wen - TD, !aUToronto PM, 2DOD - Adam - Lead, 2DOD...											
Offers & Rejections sent out	22/09	22/09	0	0%	Offers & Rejections sent out :: !aUToronto PM, MARKETING - Vivian Deng - LEAD											
Preparations	13/07/25	23/08/25	0h	53%	Preparations											
Localization baseline + GPS Calib	13/07	31/07	0	0%	Localization baseline + GPS Calib :: !Connor Wilson - TD, !aUToronto PM, LOC - Cecilia Li - LEAD, SIM - Sarah Xu - LEAD, SIM - Yijie Wang - LEAD											
Perception Knowledge Transfer	19/07	31/07	0	0%	Perception Knowledge Transfer :: !Allen Tao - TD, !aUToronto PM, 2DOD - Adam - Lead, 2DOD - Tae Kim - LEAD, 3DOD - Abdus Shaikh - LEAD, 3...											
Systems Knowledge Transfer	19/07	23/08	0	100%	Systems Knowledge Transfer :: !William Wen - TD, !aUToronto PM, VIE - Adrian Liu - LEAD, VIE - Belle Lu - MEM, VIE - Hankun Lin - LEAD, VIE - Ja...											
2DOD	04/10/25	11/10/25	0h	100%	2DOD											
Environment Setup	04/10	11/10	0	100%	Environment Setup :: 2DOD - Fahad - BEV, 2DOD - Gordon Tan - MEM, 2DOD - Henry Chu - MEM, 2DOD - Memo Ozdincer - MEM, 2DOD - Samuel...											
Lighting Condition	-	-	0	20%												
Weather Condition	-	-	0	10%												
BEV Fusions	-	-	0	5%												
Dataset Cleaning	-	-	0	0%												
3DOD	10/01/26	10/01/26	0h	0%	3DOD											
Ouster LiDAR bring-up	-	-	0	0%												
BEVFusion	10/01	10/01	0	0%	BEVFusion :: 3DOD - Sunny Wu - MEM											
Onboarding	-	-	0	0%												
Adverse weather conditions	-	-	0	0%												
DLA	-	-	0h	0%												
Tracking	26/10/25	26/10/25	0h	0%	Tracking											
Tracking	26/10	26/10	0	0%	Tracking											
Localization	14/08/25	31/01/26	0h	77%	Localization											
1. Lane Localization	14/08/25	20/01/26	0h	90%	1. Lane Localization											
Derive EKF equations for update st...	01/09	13/09	0	100%	Derive EKF equations for update step :: LOC - Parker Stewart - LEAAD											
Derive and implement sensor model	01/09	30/09	0	100%	Derive and implement sensor model :: LOC - Parker Stewart - LEAAD											
Perform GNSS/IMU Calibration	15/08	15/09	0	100%	Perform GNSS/IMU Calibration :: LOC - Cecilia Li - LEAD											
Complete MVP lane localization up...	14/08	16/11	0	100%	Complete MVP lane localization update step :: LOC - Cecilia Li - LEAD, SIM - Yijie Wang - LEAD											
Develop Particle Filter for comparis...	01/11	30/11	0	100%	Develop Particle Filter for comparison :: LOC - Caroline Tian - MEM											
C++ Integration	13/01	20/01	0	40%	C++ Integration :: LOC - Cecilia Li - LEAD											
MCity Bags Testing	13/01	20/01	0	0%	MCity Bags Testing :: LOC - Cecilia Li - LEAD											
Point to Line Update Implementati...	14/01	20/01	0	75%	Point to Line Update Implementation :: LOC - Cecilia Li - LEAD											
Rolling Logic Implementation	14/01	20/01	0	75%	Rolling Logic Implementation :: LOC - Cecilia Li - LEAD											
Stop line Update Implementation	14/01	20/01	0	0%	Stop line Update Implementation :: LOC - Cecilia Li - LEAD											
2. System Improvements	01/11/25	20/01/26	0h	24%	2. System Improvements											
Fix lat/lon/az to UTM+Yaw conversi...	01/11	30/11	0	30%	Fix lat/lon/az to UTM+Yaw conversions :: LOC - Cecilia Li - LEAD											
Run DLA Node with Complete Loc S...	14/01	20/01	0	0%	Run DLA Node with Complete Loc Stack :: LOC - Cecilia Li - LEAD											
3. Testing	14/01/26	31/01/26	0h	0%	3. Testing											
Debug Ground Truth Offset	14/01	20/01	0	0%	Debug Ground Truth Offset :: LOC - Cecilia Li - LEAD											
Run localization node with update s...	24/01	31/01	0	0%	Run localization node with update step on rosbags :: LOC - Parker Stewart - LEAAD											
Planning	15/08/25	20/02/26	0h	65%	Planning											
Literature Review	11/10	25/10	0	100%	Literature Review :: Azure Lin, PLAN - Ammar Vora - LEAD											
1. Map Parser Optimizations	11/10/25	29/11/25	0h	100%	1. Map Parser Optimizations											

					7/25	8/25	9/25	10/25	11/25	12/25	1/26	2/26	3/26	4/26	5/26	6/26
Understand and profile existing m...	11/10	25/10	0	100%				Underst	Understand and profile existing map_parser.py :: Ken Chen							
Implement optimizations	29/10	29/11	0	100%				Implement opti	Implement optimizations :: Ken Chen							
2. Planner Optimizations	15/08/25	08/11/25	0h	100%					2. Planner Optimizations							
Optimize planning loop	15/08	04/10	0	100%				Optimize planning loop	Optimize planning loop :: PLAN - Ammar Vora - LEAD							
Profile IntializeDestination imple...	11/10	26/10	0	100%				Profile I	Profile IntializeDestination implementation :: PLAN - Ammar Ahmad - MEM							
Implement InitializeDestination opt...	27/10	08/11	0	100%				Imple	Implement InitializeDestination optimizations :: PLAN - Ammar Ahmad - MEM							
3. Improve Controller Convergen...	11/10/25	23/11/25	0h	100%					3. Improve Controller Convergence							
Set up test cases to showcase issu...	11/10	29/10	0	100%				Set up test cases to show	Set up test cases with controller convergence :: PLAN - Ammar Vora - LEAD, PLANNING - Rohan Batchu - LEAD							
Safety analysis on current planner	21/10	02/11	0	100%				Safety	Safety analysis on current planner :: PLANNING - Rohan Batchu - LEAD							
Explore solutions and implementat...	29/10	23/11	0	100%				Explore	Explore solutions and implementation :: PLAN - Ammar Ahmad - MEM, PLANNING - Rohan Batchu - LEAD							
8. DYOC	10/01/26	23/01/26	0h	40%					8. DYOC							
Test Planner on DYOC Map	10/01	23/01	0	40%					Test Planner on DYOC Map :: PLANNING - Rohan Batchu - LEAD	Test PI						
7. Parking	10/01/26	20/02/26	0h	0%					7. Parking							
Parking Light Implementation	10/01	23/01	0	0%					Parking Light Implementation :: PLAN - Jaden Stanshall - LEAD	Parkin						
Fix Parking	10/01	20/02	0	0%					Fix Parking :: PLAN - Jaden Stanshall - LEAD	Fix Parking						
4. Testing Infra Improvements	11/10/25	29/11/25	0h	29%					4. Testing Infra Improvements							
Understand existing codebase and ...	11/10	22/10	0	100%				Under	Understand existing codebase and structure :: PLAN - Jaden Stanshall - LEAD, niraaj							
Integrate profiling into planner + CI	01/11	29/11	0	0%				Integrate profil	Integrate profiling into planner + CI :: PLAN - Jaden Stanshall - LEAD, niraaj							
5. STEB Planner	21/10/25	08/02/26	0h	60%					5. STEB Planner							
Graph optimization MVP	21/10	08/02	0	60%					Graph optimization MVP :: Azure Lin, PLAN - Ammar Vora - LEAD, PLANNING - Rohan Batchu - LEAD							
6. Safety Cost	21/10/25	14/11/25	0h	60%					6. Safety Cost							
Implement safety cost into the pat...	21/10	14/11	0	60%				Implement	Implement safety cost into the path planner :: PLAN - Ammar Vora - LEAD, PLAN - Jaden Stanshall - LEAD, niraaj							
9. Send GUI Route Information	10/01/26	24/01/26	0h	0%					9. Send GUI Route Information							
Publish Route info to GUI	10/01	24/01	0	0%					Publish Route info to GUI :: Ken Chen, PLANNING - Rohan Batchu - LEAD	Publish						
Mapping	26/08/25	30/11/25	0h	12%					Mapping							
DYOC KML Map	01/10	28/10	0	25%				DYOC KML Ma	DYOC KML Map :: MAP - Ketevan Gallagher - LEAD							
Mapping GUI Improvements	26/08	30/11	0	10%				Mapping GUI Improvements	Mapping GUI Improvements :: MAP - Irin Jin - MEM, MAP - Ketevan Gallagher - LEAD, MAP - Raashid Azeem Ahamed - MEM							
JSON Deprecation	26/08	16/11	0	10%				JSON Deprecation	JSON Deprecation :: MAP - Ketevan Gallagher - LEAD							
Simulation	07/10/25	13/12/25	0h	5%					Simulation							
1. Automated Simulation System...	07/10/25	02/11/25	0h	0%					1. Automated Simulation System Showcase							
Integrate CARLA with aUToSensors...	07/10	02/11	0	0%				Integrate CAR	Integrate CARLA with aUToSensors and Simulink co-simulation							
Set up Gitlab CI with Sim tests	07/10	24/10	0	0%				Set up Gi	Set up Gitlab CI with Sim tests							
Configure CI alerts	07/10	24/10	0	0%				Configur	Configure CI alerts							
CI Dashboard for results	07/10	24/10	0	0%				CI Dashb	CI Dashboard for results							
aUToScheduler and other CI optimi...	07/10	24/10	0	0%				aUToSch	aUToScheduler and other CI optimizations							
2. Testing Strategy and Scenario...	21/11/25	21/11/25	0h	0%					2. Testing Strategy and Scenario Variation							
Make planning and controls tests	-	-	0	0%					Make localization tests							
Make localization tests	21/11	21/11	0	0%												
Make 2DOD/3DOD tests	-	-	0	0%												
Make tracking tests	-	-	0	0%												
3. Controller Robustness Testing:...	07/10/25	13/12/25	0h	10%					3. Controller Robustness Testing: Snowy Weather							
Implement 14 DOF vehicle model	07/10	07/11	0	30%				Implement 14 D	Implement 14 DOF vehicle model :: SIM - Sarah Xu - LEAD							
Tune 14 DOF vehicle model	08/11	23/11	0	0%				Tune 14	Tune 14 DOF vehicle model							
Design controller simulation and e...	08/11	30/11	0	0%				Design cont	Design controller simulation and evaluation							
Add low-traction simulation scenar...	18/11	13/12	0	0%				Add low-tract	Add low-traction simulation scenarios							
Electrical	20/09/25	05/06/26	0h	34%					Electrical							
CAN Isolation Board Redesign	-	-	0	0%												
PDMS V2.1	20/09	01/11	0	100%				PDMS V2.1	PDMS V2.1 :: VIE - Hankun Lin - LEAD, VIE - Tsegai Hidru - MEM							
Temperature/Fan Controller	01/11	01/11	0	0%					Temperature/Fan Controller :: VIE - Belle Lu - MEM							
12V Node Proj.	-	-	0	0%												

					7/25	8/25	9/25	10/25	11/25	12/25	1/26	2/26	3/26	4/26	5/26	6/26
MEng CAN Project	01/10	05/06	0	0%	MEng CAN Project											
Maintenance	20/09	31/12	0	100%	Maintenance :: VIE - Alex You - MEM, VIE - Belle Lu - MEM, VIE - David Xu - MEM, VIE - Hankun Lin - LEAD, VIE - Kevin Yan - MEM, VIE - Leo Chou...											
Car Rewire	20/12	10/01	0	0%	Car Rewire :: IWilliam Wen - TD, VIE - Hankun Lin - LEAD											
PDMS Testing	03/01	10/01	0	0%	PDMS Testing :: DRIVERS - Taemin Lee - MEM, VIE - Hankun Lin - LEAD											
Mechanical	21/09/25	25/10/25	0h	47%	Mechanical											
Server Rack Design	-	-	0	0%												
Minor Project #1 - Tulgar	21/09	27/09	0	100%	Minor Project #1 - Tulgar :: MECH - Tulgar Ilhan - LEAD											
Minor Project#1 - Sebastian	-	-	0	50%												
Minor Project#1 - Saad	-	-	0	50%												
Minor Project#1 - Alp	-	-	0	0%												
Deer Platform	-	-	0	0%												
Meng Project	-	-	0	0%												
Waterproofing of the Sensor Platform	04/10	25/10	0	30%	Waterproofing of the Sensor Platform :: Saad Abdul - Member , MECH - Sebastian Nidoy - Member, MECH - Tulgar Ilhan - LEAD, MECH-Al...											
Vehicle Interface	10/08/25	27/09/25	0h	0%	Vehicle Interface											
Wheel Encoder	10/08	27/09	0	0%	Wheel Encoder :: VIE - Eric Zhang - LEAD											
Investigate last year DYOC stop line ...	13/09	20/09	0	0%	Investigate last year DYOC stop line outputting issue :: LOC - Joe Dai - MEM, VIE - Adrian Liu - LEAD, VIE - Eric Zhang - LEAD											
System Software / Drivers	27/09/25	14/02/26	0h	43%	System Software / Drivers											
Environment Set-up	27/09	11/10	0	100%	Environment Set-up :: DRIVERS - Gerald Wang - MEM, DRIVERS - Mahmoud Anklis -MEM, DRIVERS - Nicholas Cheng - MEM, DRIVERS Jonathan Z...											
PDMS	18/10/25	31/01/26	0h	88%	PDMS											
Decouple PDMS Interface From Veh...	-	-	0	0%												
Adding serial package to ROS	01/11	08/11	0	100%	Adding serial package to ROS :: DRIVERS - Gerald Wang - MEM											
Teensy board set-up	18/10	22/10	0	100%	Teensy board set-up :: DRIVERS - Taemin Lee - MEM, DRIVERS Jonathan Zhu - MEM											
Server side sensor power-toggling ...	18/10	01/11	0	100%	Server side sensor power-toggling node - minimum prototype :: DRIVERS - Gerald Wang - MEM											
Teensy side power-toggling endpoi...	18/10	01/11	0	100%	Teensy side power-toggling endpoint - minimum prototype :: DRIVERS - Taemin Lee - MEM											
Teensy side ISENSE endpoint - min...	18/10	01/11	0	100%	Teensy side ISENSE endpoint - minimum prototype :: DRIVERS Jonathan Zhu - MEM											
Integrate PDMS Interface Node to S...	10/01	31/01	0	50%	Integrate PDMS Interface Node to System Check using Proxy Process :: DRIVERS - Taemin Lee - MEM											
Decouple PDMS interface node pac...	10/01	17/01	0	100%	Decouple PDMS interface node package from VI :: DRIVERS - Taemin Lee - MEM											
Lidar Driver	11/10/25	13/12/25	0h	75%	Lidar Driver											
[BUG]: Resolve missing lidar_fram t...	22/11	13/12	0	75%	[BUG]: Resolve missing lidar_fram transform publishing node :: DRIVERS - Nicholas Cheng - MEM											
Integrating Lidar Lifecycle to PDMS...	01/11	06/12	0	75%	Integrating Lidar Lifecycle to PDMS endpoint :: DRIVERS - Nicholas Cheng - MEM											
Merging Lifecycle Lidar To main	11/10	06/12	0	75%	Merging Lifecycle Lidar To main :: DRIVERS - Charles Liu - LEAD, DRIVERS - Nicholas Cheng - MEM											
Camera Driver	11/10/25	17/01/26	0h	65%	Camera Driver											
Integrating Cam Lifecycle to PDMS...	01/11	17/01	0	75%	Integrating Cam Lifecycle to PDMS endpoint :: DRIVERS - Charles Liu - LEAD, DRIVERS - Mahmoud Anklis -MEM											
[BUG] : Resolve Camera Center Wide Came...	22/10	15/11	0	0%	[BUG] : Resolve Camera GenTL Error After Few Seconds of Runningr :: DRIVERS - Nicholas Cheng - MEM											
Merging Lifecycle Camera To ...	11/10/25	01/11/25	0h	100%	Merging Lifecycle Camera To main											
Documenting branch difference ...	11/10	25/10	0	100%	Documenting branch difference between main and separate life lifecycle nodes branch :: DRIVERS - Mahmoud Anklis -MEM											
Pull separate life lifecycle nodes ...	25/10	01/11	0	100%	Pull separate life lifecycle nodes branch into main - resolve conflicts :: DRIVERS - Mahmoud Anklis -MEM											
Radar Driver	15/11/25	17/01/26	0h	75%	Radar Driver											
Integrating Radar Lifecycle to PDM...	15/11	17/01	0	75%	Integrating Radar Lifecycle to PDMS endpoint :: DRIVERS Jonathan Zhu - MEM											
Watchdog	03/01/26	14/02/26	0h	14%	Watchdog											
Integrate topic statistic subscriptio...	03/01	31/01	0	25%	Integrate topic statistic subscription with watchdog :: DRIVERS - Nicholas Cheng - MEM											
Integrate watchdog with PDMS cur...	03/01	07/02	0	0%	Integrate watchdog with PDMS current monitoring :: DRIVERS - Taemin Lee - MEM											
Finish recovery strategies and call...	03/01	31/01	0	25%	Finish recovery strategies and verify back implementation :: DRIVERS - Gerald Wang - MEM											
Add ability to toggle autonomy sta...	03/01	14/02	0	0%	Add ability to toggle autonomy degraded state :: DRIVERS - Gerald Wang - MEM											
Implement communication of faults...	03/01	14/02	0	25%	Implement communication of faults to safe mode with GUI team) :: DRIVERS - Mahmoud Anklis -MEM											
Watchdog	03/01/26	14/02/26	0h	0%	Watchdog											
Integrate topic statistic subscriptio...	03/01	31/01	0	0%	Integrate topic statistic subscription with watchdog :: DRIVERS - Nicholas Cheng - MEM											
Integrate watchdog with PDMS cur...	03/01	07/02	0	0%	Integrate watchdog with PDMS current monitoring :: DRIVERS - Taemin Lee - MEM											
Finish recovery strategies and call...	03/01	31/01	0	0%	Finish recovery strategies and verify back implementation :: DRIVERS - Gerald Wang - MEM											
Add ability to toggle autonomy sta...	03/01	14/02	0	0%	Add ability to toggle autonomy degraded state :: DRIVERS - Gerald Wang - MEM											

					7/25	8/25	9/25	10/25	11/25	12/25	1/26	2/26	3/26	4/26	5/26	6/26
Implement communication of faults...	03/01	14/02	0	0%							Implement communication of faults to safely shut down the system (with GUI team) :: DRIVERS - Mahmoud Anklis - MEM					
Rosbag automated analysis and se...	03/01	31/01	0	0%							Rosbag automated analysis and setting limits for watchdog :: DRIVERS Jonathan Zhu - MEM					
Perception Refactor / Optimizati...	18/10/25	08/11/25	0h	100%							Perception Refactor / Optimization					
Validate feasibility of subsampling ...	18/10	08/11	0	100%							Validate the feasibility of subsampling camera input to reduce CPU load :: DRIVERS - Charles Liu - LEAD					
GUI	27/09/25	31/01/26	0h	92%							GUI					
Environment setup	27/09	10/10	0	100%							Environment setup :: GUI - David Deltoff - MEM, GUI - Imran Aziz - MEM, GUI - Jimin Woo - LEAD, GUI - Lauren Kang - MEM, GUI - Brody Honigman - MEM					
1. 2D Map	04/10/25	30/11/25	0h	100%							1. 2D Map					
Fix odom updates button	-	-	0	0%												
Display Global Planned Path	-	-	0	0%												
2D Map Obstacle Visualization Enh...	04/10	28/11	0	100%							2D Map Obstacle Visualization Enhancements :: GUI - Brody Honigman Deltoff - MEM					
Handle multiple address points in ...	-	-	0	0%												
Refactor the 2D Map Layout	04/10	08/11	0	100%							Refactor the 2D Map Layout :: GUI - Lauren Kang - MEM					
Show localization Information	01/11	30/11	0	100%							Show localization Information :: GUI - Jimin Woo - LEAD					
2. 3D Map	01/10/25	31/01/26	0h	83%							2. 3D Map					
Set up running Foxglove locally	01/10	31/10	0	100%							Set up running Foxglove locally :: GUI - Jimin Woo - LEAD					
Add lanes and 3d tracking boxes	01/11	31/12	0	100%							Add lanes and 3d tracking boxes :: GUI - Jimin Woo - LEAD					
Create and implement 3D glb mes...	10/01	31/01	0	15%							Create and implement 3D glb meshes :: GUI - Lauren Kang - MEM					
Create react/three.js assets	17/01	17/01	0	0%							Create react/three.js assets :: GUI - Brody Honigman Deltoff - MEM					
Debug 3D Lane Flickering Issues	-	-	0	0%												
MI & 000	25/09/25	17/02/26	0h	54%							MI & 000					
MI	03/11/25	31/01/26	0h	20%							MI					
Topic proposal	03/11	19/11	0	100%							Topic proposal :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM					
Advisor Proposal	17/11	17/11	0	100%							Advisor Proposal :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM					
AutoPark Pitch Deck	23/11	26/01	0	0%							AutoPark Pitch Deck :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Prithvi Seran - LEAD					
Share research with Team	12/01	12/01	0	100%							Share research with Team :: MI - Amanda Liu - LEAD					
AutoPark Business Plan	19/01	31/01	0	0%							AutoPark Business Plan :: MI - Forest Li - MEM, MI - Prithvi Seran - LEAD					
TZ (000)	25/09/25	17/02/26	0h	78%							TZ (000)					
Research	25/09	15/11	0	100%							Research :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nevan Kho - MEM, MI - Prithvi Seran - LEAD, MI - Ai-Ling Ji - MEM					
000 Chad Presentation Draft	10/11	10/11	0	100%							000 Chad Presentation Draft :: MI - Chad Paik, MI - Nevan Kho - MEM, MI - Prithvi Seran - LEAD, MI - Ai-Ling Ji - MEM					
Formal Presentation Slides	23/11	19/01	0	100%							Formal Presentation Slides :: MI - Amanda Liu - LEAD, MI - Prithvi Seran - LEAD, MI - Nevan Kho - MEM, MI - Prithvi Seran - LEAD, MI - Ai-Ling Ji - MEM					
Practice presenting	13/01	26/01	0	0%							Practice presenting :: MI - Amanda Liu - LEAD, MI - Nevan Kho - MEM, MI - Ai-Ling Ji - MEM					
Team Presentation Run-Through	25/01	25/01	0	0%							Team Presentation Run-Through :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nevan Kho - MEM, MI - Ai-Ling Ji - MEM					
Advisor presentation run-through	26/01	26/01	0	0%							Advisor presentation run-through :: MI - Chad Paik, MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nevan Kho - MEM, MI - Prithvi Seran - LEAD, MI - Ai-Ling Ji - MEM					
Perfecting script	03/02	16/02	0	0%							Perfecting script :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nevan Kho - MEM, MI - Prithvi Seran - LEAD, MI - Ai-Ling Ji - MEM					
Winter Workshop Presentation	17/02	17/02	0	0%							Winter Workshop Presentation :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nevan Kho - MEM, MI - Ai-Ling Ji - MEM					
Submit Presentation Slides	15/02	15/02	0	0%							Submit Presentation Slides :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nevan Kho - MEM, MI - Prithvi Seran - LEAD, MI - Ai-Ling Ji - MEM					
Systems Safety	-	-	0h	0%												