

					8/25	11/25	2/26	5/26	
R2Y5					R2Y5				
Recruitment					Recruitment				
Preparation	12/07	22/08	0	100%	Preparation :: !Allen Tao - TD, !Chad Paik, !Connor Wilson - TD, !William Wen - TD, !...				
Applications open	25/08	25/08	0	0%	Applications open :: !aUToronto PM, MARKETING - Vivian Deng - LEAD				
Interviews	08/09	19/09	0	100%	Interviews :: !Allen Tao - TD, !Chad Paik, !Connor Wilson - TD, !William Wen - TD, !a...				
Applications close	13/09	13/09	0	0%	Applications close :: !aUToronto PM, MARKETING - Vivian Deng - LEAD				
Candidate decision madhouse	20/09	21/09	0	100%	Candidate decision madhouse :: !Allen Tao - TD, !Chad Paik, !Connor Wilson - TD, !W...				
Offers & Rejections sent out	22/09	22/09	0	0%	Offers & Rejections sent out :: !aUToronto PM, MARKETING - Vivian Deng - LEAD				
-	-	-	0h	0%					
2D Perception					2D Perception				
Environment Setup	04/10	11/10	0	100%	Environment Setup :: !2DOD - Fahad - MEM, 2DOD - Gordon Tan - MEM, 2DOD - Henr...				
Lighting Condition	-	-	0	20%					
Weather Condition	-	-	0	10%					
BEV Fusions	-	-	0	5%					
Dataset Cleaning	-	-	0	0%					
Planning					Planning				
Literature Review	11/10	25/10	0	100%	Literature Review :: Azure Lin, PLAN - Ammar Vora - LEAD				
1. Map Parser Optimizations					1. Map Parser Optimizations				
Understand and profile existing m...	11/10	25/10	0	100%	Understand and profile existing map_parser.py :: Ken Chen				
Implement optimizations	29/10	29/11	0	100%	Implement optimizations :: Ken Chen				
2. Planner Optimizations					2. Planner Optimizations				
Optimize planning loop	15/08	04/10	0	100%	Optimize planning loop :: PLAN - Ammar Vora - LEAD				
Profile InitializeDestination implem...	11/10	26/10	0	100%	Profile InitializeDestination implementation :: PLAN - Ammar Ahmad - MEM				
Implement InitializeDestination opt...	27/10	08/11	0	100%	Implement InitializeDestination optimizations :: PLAN - Ammar Ahmad - MEM				
3. Improve Controller Convergence					3. Improve Controller Convergence				
Set up test cases to showcase issu...	11/10	29/10	0	100%	Set up test cases to showcase issues with controller convergence :: PLAN - Ammar ...				
Safety analysis on current planner	21/10	02/11	0	100%	Safety analysis on current planner :: PLANNING - Rohan Batchu - LEAD				
Explore solutions and implementat...	29/10	23/11	0	100%	Explore solutions and implementation :: PLAN - Ammar Ahmad - MEM, PLANNING - ...				
8. DYOC					8. DYOC				
Test Planner on DYOC Map	10/01	23/01	0	0%	Test Planner on DYOC Map :: PLANNING - Rohan Batchu - LEAD				
7. Parking					7. Parking				
Parking Light Implementation	10/01	23/01	0	0%	Parking Light Implementation :: PLAN - Jaden Stanshall - LEAD				
Fix Parking	10/01	20/02	0	0%	Fix Parking :: PLAN - Jaden Stanshall - LEAD				
4. Testing Infra Improvements					4. Testing Infra Improvements				
Understand existing codebase and ...	11/10	22/10	0	100%	Understand existing codebase and structure :: PLAN - Jaden Stanshall - LEAD, niraaj				
Integrate profiling into planner + CI	01/11	29/11	0	0%	Integrate profiling into planner + CI :: PLAN - Jaden Stanshall - LEAD, niraaj				
5. STEB Planner					5. STEB Planner				
Graph optimization MVP	21/10	08/02	0	25%	Graph optimization MVP: Azure Lin, PLAN - Ammar Vora - LEAD				
6. Safety Cost					6. Safety Cost				
Implement safety cost into the pat...	21/10	14/11	0	60%	Implement safety cost into the path planner :: PLAN - Ammar Vora - LEAD, PLAN - Ja...				
9. Send GUI Route Information					9. Send GUI Route Information				
Publish Route info to GUI	10/01	24/01	0	0%	Publish Route info to GUI :: Ken Chen, PLANNING - Rohan Batchu - LEAD				
New Group									
New Group									
Simulation					Simulation				
1. Automated Simulation System Showcase					1. Automated Simulation System Showcase				
Integrate CARLA with aUToSensors...	07/10	02/11	0	0%	Integrate CARLA with aUToSensors and Simulink co-simulation				
Set up Gitlab CI with Sim tests	07/10	24/10	0	0%	Set up Gitlab CI with Sim tests				
Configure CI alerts	07/10	24/10	0	0%	Configure CI alerts				
CI Dashboard for results	07/10	24/10	0	0%	CI Dashboard for results				
aUTOScheduler and other CI optimi...	07/10	24/10	0	0%	aUTOScheduler and other CI optimizations				
2. Testing Strategy and Scenario Variation					2. Testing Strategy and Scenario Variation				
Make planning and controls tests	-	-	0	0%					
Make localization tests	21/11	21/11	0	0%	Make localization tests				
Make 2DOD/3DOD tests	-	-	0	0%					
Make tracking tests	-	-	0	0%					
3. Controller Robustness Testings: Snowy Weather					3. Controller Robustness Testings: Snowy Weather				
Implement 14 DOF vehicle model	07/10	07/11	0	30%	Implement 14 DOF vehicle model :: SIM - Sarah Xu - LEAD				
Tune 14 DOF vehicle model	08/11	23/11	0	0%	Tune 14 DOF vehicle model				
Design controller simulation and e...	08/11	30/11	0	0%	Design controller simulation and evaluation				
Add low-traction simulation scenar...	18/11	13/12	0	0%	Add low-traction simulation scenarios				
Localization					Localization				
1. Lane Localization					1. Lane Localization				
Perform GNSS/IMU Calibration	15/08	15/09	0	100%	Perform GNSS/IMU Calibration :: LOC - Cecilia Li - LEAD				
Complete MVP lane localization up...	14/08	16/11	0	75%	Complete MVP lane localization and update step :: LOC - Cecilia Li - LEAD, SIM - Yijie Wa...				

					8/25	11/25	2/26	5/26
2. System Improvements	01/11/25	30/11/25	0h	0%				
Fix lat/lon/az to UTM+Yaw conversions :: LOC	01/11	30/11	0	0%		Fix lat/lon/az to UTM+Yaw conversions :: LOC		Cecilia Li - LEAD
Mapping	26/08/25	30/11/25	0h	12%				
DYOC KML Map	01/10	28/10	0	25%		DYOC KML Map		MAP - Ketevan Gallagher - LEAD
Mapping GUI Improvements	26/08	30/11	0	10%	Mapping GUI Improvements			MAP - Ketevan Gallagher - LEAD, IM - Irin Jin - MEM, MAP - Ketevan Gallagher - LEAD,...
JSON Deprecation	26/08	16/11	0	10%	JSON Deprecation			MAP - Ketevan Gallagher - LEAD
Preparations	13/07/25	23/08/25	0h	53%				
Localization baseline + GPS Calib	13/07	31/07	0	0%	Localization baseline + GPS Calib			!Connor Wilson - TD, !aUToronto PM, LOC - Cecil...
Perception Knowledge Transfer	19/07	31/07	0	0%	Perception Knowledge Transfer			!Allen Tao - TD, !aUToronto PM, 2DOD - Adam - Le...
Systems Knowledge Transfer	19/07	23/08	0	100%	Systems Knowledge Transfer			!William Wen - TD, !aUToronto PM, VIE - Adrian Liu - ...
3DOD	-	-	0h	0%				
BEVFusion	-	-	0	0%				
Onboarding	-	-	0	0%				
Adverse weather conditions	-	-	0	0%				
Vehicle Interface	10/08/25	27/09/25	0h	0%				
Wheel Encoder	10/08	27/09	0	0%	Wheel Encoder			VIE - Eric Zhang - LEAD
Investigate last year DYOC stop line ...	13/09	20/09	0	0%	Investigate last year DYOC stop line outputting issue			LOC - Joe Dai - MEM, VIE - Ad...
SP: Automated Obstacle Platform	27/09/25	31/10/25	0h	0%				
Electrical	-	-	0h	0%				
Motor driver board	-	-	0h	0%				
Planning/Architecture	-	-	0	0%				
Schematic	-	-	0	0%				
Layout	-	-	0	0%				
Assembly/Bring up	-	-	0	0%				
Motor driver board	-	-	0	0%				
Mechanical	-	-	0h	0%				
Build second chassis	-	-	0	0%				
Localization	-	-	0h	0%				
Controls	-	-	0h	0%				
GUI	27/09/25	31/10/25	0h	0%				
Environment setup	27/09	10/10	0	0%	Environment setup			GUI - David Daniliuc - MEM, GUI - Imran Aziz - MEM, GUI - Jimin...
1. Update last year's GUI	-	-	0h	0%				
Fix odom updates button	-	-	0	0%				
Display Global Planned Path	-	-	0	0%				
2D Map Obstacle Visualization E...	-	-	0	0%				
2. 3D Map Design	01/10/25	31/10/25	0h	0%				
3D Map Design in Foxglove & Th...	01/10	31/10	0	0%	3D Map Design in Foxglove & Three.js			GUI - Jimin Woo - LEAD
Electrical	20/09/25	05/06/26	0h	34%				
CAN Isolation Board Redesign	-	-	0	0%				
PDMS V2.1	20/09	01/11	0	100%	PDMS V2.1			VIE - Hankun Lin - LEAD, VIE - Tsegai Hidru - MEM
Temperature/Fan Controller	01/11	01/11	0	0%	Temperature/Fan Controller			VIE - Belle Lu - MEM
12V Node Proj.	-	-	0	0%				
MEng CAN Project	01/10	05/06	0	0%	MEng CAN Project			VIE - Tsegai Hidru - MEM
Maintenance	20/09	31/12	0	100%	Maintenance			VIE - Belle Lu - MEM, VIE - David Xu - MEM, VIE ...
Car Rewire	20/12	10/01	0	0%	Car Rewire			VIE - Hankun Lin - LEAD
PDMS Testing	03/01	10/01	0	0%	PDMS Testing			DRIVERS - Taehin Lee - MEM, VIE - Hankun Lin - LEAD
Tracking	26/10/25	26/10/25	0h	0%				
Tracking	26/10	26/10	0	0%	Tracking			
Mechanical	21/09/25	25/10/25	0h	47%				
Server Rack Design	-	-	0	0%				
Minor Project #1 - Tulgar	21/09	27/09	0	100%	Minor Project #1 - Tulgar			MECH - Tulgar Ilhan - LEAD
Minor Project#1 - Sebastian	-	-	0	50%				
Minor Project#1 - Saad	-	-	0	50%				
Minor Project#1 - Alp	-	-	0	0%				
Deer Platform	-	-	0	0%				
Meng Project	-	-	0	0%				
Waterproofing of the Sensor Platform	04/10	25/10	0	30%	Waterproofing of the Sensor Platform			MECH - Saad Abdul - Member , MECH - Seba...
MI & 000	25/09/25	17/02/26	0h	33%				
MI	03/11/25	26/01/26	0h	21%				
Topic proposal	03/11	19/11	0	100%	Topic proposal			MI - Amanda Liu - LEAD, MI - Forest Li - MEM
Advisor Proposal	17/11	17/11	0	100%	Advisor Proposal			MI - Amanda Liu - LEAD, MI - Forest Li - MEM
AutoPark Pitch Deck	23/11	26/01	0	0%	AutoPark Pitch Deck			MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Prithvi Sera...
Share research with Team	12/01	12/01	0	0%	Share research with Team			MI - Amanda Liu - LEAD
TZ (000)	25/09/25	17/02/26	0h	40%				
Research	25/09	15/11	0	100%	Research			MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nevan Kho - MEM, MI - ...

					8/25	11/25	2/26	5/26
000 Chad Presentation Draft	10/11	10/11	0	100%	000 Chad Presentation Draft :: Chad Paik, MI - Nevan Kho - MEM, MI - Prithvi Seran - ...			
Formal Presentation Slides	23/11	12/01	0	0%	Formal Presentation Slides :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nev...			
Practice presenting	13/01	26/01	0	0%	Practice presenting :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Ai-Ling Ji-M...			
Advisor presentation run-through	02/02	02/02	0	0%	Advisor presentation run-through :: Chad Paik, MI - Amanda Liu - LEAD, MI - Forest ...			
Perfecting script	03/02	16/02	0	0%	Perfecting script :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - Nevan Kho - M...			
Winter Workshop Presentation	17/02	17/02	0	0%	Winter Workshop Presentation :: MI - Amanda Liu - LEAD, MI - Forest Li - MEM, MI - ...			
System Software / Drivers	27/09/25	17/01/26	0h	78%	System Software / Drivers			
Environment Set-up	27/09	11/10	0	100%	Environment Set-up :: DRIVERS - Gerald Wang - MEM, DRIVERS - Mahmoud Ankli...			
PDMS	18/10/25	08/11/25	0h	100%	PDMS			
Decouple PDMS Interface From Veh...	-	-	0	0%				
Adding serial package to ROS	01/11	08/11	0	100%	Adding serial package to ROS :: DRIVERS - Gerald Wang - MEM			
Teensy board set-up	18/10	22/10	0	100%	Teensy board set-up :: DRIVERS - Taemin Lee - MEM, DRIVERS Jonathan Zhu - MEM			
Server side sensor power-toggling ...	18/10	01/11	0	100%	Server side sensor power-toggling node - minimum prototype :: DRIVERS - Gerald ...			
Teensy side power-toggling endpoi...	18/10	01/11	0	100%	Teensy side power-toggling endpoint - minimum prototype :: DRIVERS - Taemin Lee...			
Teensy side ISENSE endpoint - min...	18/10	01/11	0	100%	Teensy side ISENSE endpoint - minimum prototype :: DRIVERS Jonathan Zhu - MEM			
Integrate PDMS Interface Node to S...	-	-	0	0%				
Lidar Driver	11/10/25	13/12/25	0h	75%	Lidar Driver			
[BUG]: Resolve missing lidar_fram t...	22/11	13/12	0	75%	[BUG]: Resolve missing lidar_fram t... :: DRIVERS - Nicholas ...			
Integrating Lidar Lifecycle to PDMS...	01/11	06/12	0	75%	Integrating Lidar Lifecycle to PDMS... :: DRIVERS - Nicholas Cheng - MEM			
Merging Lifecycle Lidar To main	11/10	06/12	0	75%	Merging Lifecycle Lidar To main :: DRIVERS - Charles Liu - LEAD, DRIVERS - Nicholas...			
Camera Driver	11/10/25	17/01/26	0h	65%	Camera Driver			
Integrating Cam Lifecycle to PDMS...	01/11	17/01	0	75%	Integrating Cam Lifecycle to PDMS... :: DRIVERS - Charles Liu - LEAD, DRIVE...			
[BUG] : Resolve Center Wide Came...	22/10	15/11	0	0%	[BUG] : Resolve Center Wide Camera GenTL Error After Few Seconds of Runningr :: ...			
Merging Lifecycle Camera To ...	11/10/25	01/11/25	0h	100%	Merging Lifecycle Camera To main			
Documenting branch difference ...	11/10	25/10	0	100%	Documenting branch difference between main and separate life lifecycle nodes bra...			
Pull separate life lifecycle nodes ...	25/10	01/11	0	100%	Pull separate life lifecycle nodes branch into main - resolve conflicts :: DRIVERS - M...			
Radar Driver	15/11/25	17/01/26	0h	75%	Radar Driver			
Integrating Radar Lifecycle to PDM...	15/11	17/01	0	75%	Integrating Radar Lifecycle to PDM... :: DRIVERS Jonathan Zhu - MEM			
Watchdog	-	-	0h	0%				
Perception Refactor / Optimizati...	18/10/25	08/11/25	0h	100%	Perception Refactor / Optimization			
Validate feasibility of subsampling ...	18/10	08/11	0	100%	Validate feasibility of subsampling camera input to reduce CPU load :: DRIVERS - Ch...			